

ID	Task Mode	Task Name	Duration	Start	Finish	Gantt Chart (Half 1, 2024 to Half 2, 2026)																							
1	★	RIBA stages 0-1	30 days	Mon 13/11/23	Fri 22/12/23	[Gantt bar]																							
2	★	RIBA stages 2-4	70 days	Mon 25/12/23	Fri 29/03/24	[Gantt bar]																							
3	★	Pilot contractor selection, award and mobilisation	15 days	Mon 01/04/24	Fri 19/04/24	[Gantt bar]																							
4	★	Pilots	30 days	Mon 22/04/24	Fri 31/05/24	[Gantt bar]																							
5	★	Issue Party Wall Notices for Main Works	30 days	Mon 20/05/24	Fri 28/06/24	[Gantt bar]																							
6	★	HHSRS Surveys	70 days	Mon 20/05/24	Fri 23/08/24	[Gantt bar]																							
7	★	Review of Pilots - Design & 30 days specification review and revision	30 days	Mon 10/06/24	Fri 19/07/24	[Gantt bar]																							
8	★	Procurement	35 days	Mon 22/07/24	Fri 06/09/24	[Gantt bar]																							
9	★	Award & Mobilisation	40 days	Mon 09/09/24	Fri 01/11/24	[Gantt bar]																							
10	★	RIBA stage 5	266 days	Mon 04/11/24	Mon 10/11/25	[Gantt bar]																							
11	★	RIBA stage 6	460 days	Mon 03/03/25	Fri 04/12/26	[Gantt bar]																							

Project: LBB Low rise - Program  
Date: Mon 04/12/23

Task	[Blue bar]	Project Summary	[Grey bar]	Manual Task	[Light blue bar]	Start-only	[Bracket]	Deadline	[Down arrow]
Split	[Dotted line]	Inactive Task	[Light grey bar]	Duration-only	[Light blue bar]	Finish-only	[Bracket]	Progress	[Blue line]
Milestone	[Diamond]	Inactive Milestone	[Light grey bar]	Manual Summary Rollup	[Blue bar]	External Tasks	[Grey bar]	Manual Progress	[Blue line]
Summary	[Bracket]	Inactive Summary	[Light grey bar]	Manual Summary	[Blue bar]	External Milestone	[Diamond]		